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SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for various upgrades in, and 

around, the ACC Building located on the Tripler Army Site.  Work 

includes, but is not limited to, roofing replacement, retrofits to 

existing VAV boxes throughout the building, repairs to exterior canopy, 

replacement of bollard and outdoor lighting, new interior directories 

and exterior signage and other work as described o the drawings and 

specifications.  It shall be noted that careful staging of work to 

minimize disruption to Medical Center operations, is critical, and that 

some work (roofing) will require special staging and planning.   

B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer.  

C. Offices of K. F. DAVIS ENGINEERING INC, as Architect-Engineers, will 

render certain technical services during construction. Such services 

shall be considered as advisory to the Government and shall not be 

construed as expressing or implying a contractual act of the Government 

without affirmations by Contracting Officer or his duly authorized 

representative.  

D. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 

E. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

F. Training: 

1. All employees of general contractor or subcontractors shall have the 

30-hour OSHA certified Construction Safety course and/or other 
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relevant competency training, and/or other relevant competency 

training as determined by VA CP with input from the ICRA team.  

2. Submit training records of all such employees for approval before 

the start of work. 

3. In addition, Contractor shall have specific, documented, training 

for personnel working on the roof.  Job site safety is solely the 

Contractors responsibility.  Contractor is responsible for providing 

all necessary barricades, hoists, personal protective equipment and 

other materials as necessary to ensure safe working conditions.  

G. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this section 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION: Work includes general construction, 

alterations, roofing, walks, grading, drainage, mechanical and 

electrical work, utility systems, and necessary removal of existing 

structures and construction and certain other items.  

B. Address any Bid Deducts as directed by the Contracting Officer. 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, three sets of specifications and drawings will 

be furnished. 

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from reproducible sepia prints furnished by 

Issuing Office. Such sepia prints shall be returned to the Issuing 

Office immediately after printing is completed. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 
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B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection 

of their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the COTR for the purpose of security inspections of 

every area of project including tool boxes and parked machines and 

take any emergency action. 

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

4. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 
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to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

5. These security documents shall not be removed or transmitted from 

the project site without the written approval of Contracting 

Officer. 

6. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

7. Notify Contracting Officer and Site Security Officer immediately 

when there is a loss or compromise of “sensitive information”. 

8. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents 

may be attached to e-mail provided all VA encryption procedures 

are followed. 

E. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours 

before the date and time of access. Access shall be restricted to 

picking up and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  



VA HONOLULU                             FCA DEFICIENCIES DESIGN, ACC BUILDING 

FINAL CD SUBMITTAL                          01 00 00 -5  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to COTR and Facility Safety Manager for 

review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any 

worker for the contractor or subcontractors beginning work, they shall 

undergo a safety briefing provided by the general contractor’s 

competent person per OSHA requirements. This briefing shall include 

information on the construction limits, VAMC safety guidelines, means 

of egress, break areas, work hours, locations of restrooms, use of VAMC 

equipment, etc. Documentation shall be provided to the COTR that 

individuals have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 
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accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or treated plywood 

(flame spread rating of 25 or less in accordance with ASTM E84) on 

both sides of fire retardant treated wood or metal steel studs. 

Extend the partitions through suspended ceilings to floor slab deck 

or roof. Seal joints and penetrations. At door openings, install 

Class C, ¾ hour fire/smoke rated doors with self-closing devices. 

2. Install one-hour fire-rated temporary construction partitions to 

maintain integrity of existing exit stair enclosures, exit 

passageways, fire-rated enclosures of hazardous areas, horizontal 

exits, smoke barriers, vertical shafts and openings enclosures.  

Contractor shall ensure that all exits and egress routes are 

properly sealed, fire-rated, and clearly identified for safe patient 

and staff exiting. Contractor shall provide all required safety 

signage and barricades. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

COTR to determine the means of egress.   

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

COTR. 
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I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Sprinklers: The existing sprinkler piping and/or sprinkler heads may be 

impacted by the construction work.  Contractor shall re-route piping as 

necessary and re-install existing sprinkler heads.  Upon completion, 

Contractor shall test and activate new automatic sprinklers. 

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with COTR.  All existing or temporary fire protection 

systems (fire alarms, sprinklers) located in construction areas shall 

be tested as coordinated with the medical center. Parameters for the 

testing and results of any tests performed shall be recorded by the 

medical center and copies provided to the COTR. 

M. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with COTR. 

N. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with COTR. Obtain permits from 

facility Safety Manager at least 72 hours in advance.  Designate 

contractor's responsible project-site fire prevention program manager 

to permit hot work.   

O. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to COTR. 

P. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 
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Q. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

R. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

S. Submit documentation to the COTR that personnel have been trained in 

the fire safety aspects of working in areas with impaired structural or 

compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The 

Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads. (FAR 52.236-10) 

D. Working space and space available for storing materials shall be as 

determined by the COTR.  Space will be limited and the Contractor is 
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advised that the ACC Building is to remain operational throughout 

construction, allowing for the safe passage of pedestrian and vehicular 

traffic.  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others.  Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by COTR where required by limited working space.   

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days.  Provide unobstructed access to Medical Center areas required 

to remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

G. Phasing: THIS PROJECT REQUIRES CAREFUL SCHEDULING TO MINIMIZE 

DISRUPTION TO MEDICAL CENTER OPERATIONS.  Contractor shall submit, for 

approval, a detailed phasing plan to the COTR indicating the 

approximate dates on which the Contractor intends to accomplish work in 

each specific area of the site, building or portion thereof.  This plan 

shall address the staging and storage requirements for each task.  

Special attention should be given to the roofing which will require a 

detailed plan addressing the staging, storage, transportation of 

materials, relocation of equipment, and similar items as necessary to 

accomplish the re-roofing.  Arrange such dates to insure accomplishment 

of this work in successive phases mutually agreeable to Medical Center 

Director, COTR and Contractor.   



VA HONOLULU                             FCA DEFICIENCIES DESIGN, ACC BUILDING 

FINAL CD SUBMITTAL                          01 00 00 -10  

H. The ACC Building and exterior areas surrounding the building will be 

occupied throughout construction.  Vehicle and pedestrian traffic must 

be considered in the Phasing Plan noted above.  Vehicle traffic and 

pedestrian drop-off at the front entrance of the building must be 

maintained at all time.  All work on the exterior canopy shall be 

performed after hours.  In addition, any trenching or work required for 

the exterior lighting which will potentially disrupt vehicle or 

pedestrian right-of-ways, shall be performed after hours.  Contractor 

shall exercise extreme caution to barricade and protect patients, staff 

and visitors from construction activities.   

1. Contractor shall take all measures and provide all material 

necessary for protecting existing equipment and property in affected 

areas of construction against dust and debris, so that equipment and 

affected areas to be used in the Medical Centers operations will not 

be hindered. Contractor shall permit access to Department of 

Veterans Affairs personnel and patients through other construction 

areas which serve as routes of access to such affected areas and 

equipment. Coordinate alteration work in areas occupied by 

Department of Veterans Affairs so that Medical Center operations 

will continue during the construction period.  

I. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) 

minimum height, around the construction staging area as directed by the 

COTR. Provide gates as required for access with necessary hardware, 

including hasps and padlocks. Fasten fence fabric to terminal posts 

with tension bands and to line posts and top and bottom rails with tie 

wires spaced at maximum 375mm (15 inches). Bottom of fences shall 

extend to 25mm (one inch) above grade. Remove the fence when directed 

by COTR. 

J. When an area of the building is turned over to Contractor, Contractor 

shall accept entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 
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equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air 

pipes, or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by COTR.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of COTR. Electrical work shall be 

accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. 

Refer to specification Sections 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS, for additional requirements. 

2. For utility interruptions of less than 15 minutes in duration, 

Contractor shall submit a request to interrupt any such services to 

COTR, in writing, 5 working days in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or 

of which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions (interruptions of more than 15 minutes) of any 

system must be requested, in writing, at least 10 calendar days 

prior to the desired time and shall be performed as directed by the 

COTR.  
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5. In case of a contract construction emergency, service will be 

interrupted on approval of COTR. Such approval will be confirmed in 

writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the COTR.  

N. Coordinate the work for this contract with other construction 

operations as directed by COTR. This includes the scheduling of traffic 

and the use of roadways, as specified in Article, USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the COTR of areas of buildings, or roof, in which 

alterations occur and areas which are anticipated routes of access, and 

furnish a report, signed by both, to the Contracting Officer. This 

report shall list by rooms and spaces: 
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1. Existing condition and types of resilient flooring, roof equipment, 

doors, windows, walls and other surfaces not required to be altered 

throughout affected areas of building.  

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, 

shades, etc., required by drawings to be either reused or relocated, 

or both. 

3. Shall note any discrepancies between drawings and existing 

conditions at site.  

4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and COTR.  

B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of 

COTR, to be in such condition that their use is impossible or 

impractical, shall be furnished and/or replaced by Contractor with new 

items in accordance with specifications which will be furnished by 

Government. Provided the contract work is changed by reason of this 

subparagraph B, the contract will be modified accordingly, under 

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 

52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and COTR together shall make a thorough re-survey 

of the areas of buildings involved. They shall furnish a report on 

conditions then existing, of resilient flooring, doors, windows, walls 

and other surfaces as compared with conditions of same as noted in 

first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  



VA HONOLULU                             FCA DEFICIENCIES DESIGN, ACC BUILDING 

FINAL CD SUBMITTAL                          01 00 00 -14  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to COR and Facility ICRA team for 

review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior 

to the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 
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differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by COTR. Blank off 

ducts and diffusers to prevent circulation of dust into occupied 

areas during construction. 

2. Do not perform dust producing tasks within occupied areas without 

the approval of the COTR. For construction in any areas that will 

remain jointly occupied by the medical Center and Contractor’s 

workers, the Contractor shall: 

a. Provide dust proof one-hour fire-rated temporary drywall 

construction barriers to completely separate construction from 

the operational areas of the hospital in order to contain dirt 

debris and dust. Barriers shall be sealed and made presentable on 

hospital occupied side. Install a self-closing rated door in a 

metal frame, commensurate with the partition, to allow worker 

access. Maintain negative air at all times. A fire retardant 

polystyrene, 6-mil thick or greater plastic barrier meeting local 

fire codes may be used where dust control is the only hazard, and 

an agreement is reached with the COTR and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter 

the breathing zone.  Contractor shall verify that construction 

exhaust to exterior is not reintroduced to the medical center 

through intake vents, or building openings. Install HEPA (High 

Efficiency Particulate Accumulator) filter vacuum system rated at 
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95% capture of 0.3 microns including pollen, mold spores and dust 

particles. Insure continuous negative air pressures occurring 

within the work area. HEPA filters should have ASHRAE 85 or other 

prefilter to extend the useful life of the HEPA. Provide both 

primary and secondary filtrations units. Exhaust hoses shall be 

heavy duty, flexible steel reinforced and exhausted so that dust 

is not reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm 

(24” x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work 

areas directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the COTR and the Medical Center. When, 

approved, debris shall be hauled in enclosed dust proof 

containers or wrapped in plastic and sealed with duct tape. No 

sharp objects should be allowed to cut through the plastic. Wipe 

down the exterior of the containers with a damp rag to remove 

dust. All equipment, tools, material, etc. transported through 

occupied areas shall be made free from dust and moisture by 

vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately 

when unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 
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h. At completion, remove construction barriers and ceiling 

protection carefully, outside of normal work hours. Vacuum and 

clean all surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in 

or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in 

specifications as items to be stored. Items that remain property of 

the Government shall be removed or dislodged from present locations 

in such a manner as to prevent damage which would be detrimental to 

re-installation and reuse. Store such items where directed by COTR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  
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1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge 

the cost to the Contractor. (FAR 52.236-9) 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

COTR. Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the COTR before it is 

disturbed. Materials and workmanship used in restoring work, shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 
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repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.12 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the COTR's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COTR within 15 calendar days after each completed phase 

and after the acceptance of the project by the COTR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.14 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property as authorized by the COTR. 

1.15 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  
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1. Permission to use each unit or system must be given by COTR. If the 

equipment is not installed and maintained in accordance with the 

following provisions, the COTR will withdraw permission for use of 

the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elements shall be 

replaced at completion of construction and prior to testing and 

balancing of system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used 

in temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government. 

Boilers, pumps, feedwater heaters and auxiliary equipment must be 

operated as a complete system and be fully maintained by operating 

personnel. Boiler water must be given complete and continuous 

chemical treatment.   
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B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.16 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by COTR, provide suitable dry closets 

where directed. Keep such places clean and free from flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfectly clean.  

1.17 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of 

electricity as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  
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1. Obtain heat by connecting to Medical Center heating distribution 

system.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the  Medical Center  electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is 

available at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at COTR's discretion) of use of water 

from Medical Center's system.  

1.18 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 
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steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 

operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably short period of time during which operating and 

environmental conditions remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.19 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the 

specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the COTR coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering 

all component parts clearly cross-referenced to diagrams and 

illustrations. Illustrations shall include "exploded" views showing and 

identifying each separate item. Emphasis shall be placed on the use of 

special tools and instruments. The function of each piece of equipment, 

component, accessory and control shall be clearly and thoroughly 

explained. All necessary precautions for the operation of the equipment 

and the reason for each precaution shall be clearly set forth. Manuals 

must reference the exact model, style and size of the piece of 

equipment and system being furnished. Manuals referencing equipment 
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similar to but of a different model, style, and size than that 

furnished will not be accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to 

assigned Department of Veterans Affairs personnel in the operation and 

complete maintenance for each piece of equipment. All such training 

will be at the job site. These requirements are more specifically 

detailed in the various technical sections. Instructions for different 

items of equipment that are component parts of a complete system, shall 

be given in an integrated, progressive manner. All instructors for 

every piece of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the COTR and shall be considered concluded only when the COTR is 

satisfied in regard to complete and thorough coverage. The Department 

of Veterans Affairs reserves the right to request the removal of, and 

substitution for, any instructor who, in the opinion of the COTR, does 

not demonstrate sufficient qualifications in accordance with 

requirements for instructors above.  

1.20 RELOCATED EQUIPMENT AND ITEMS  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in same location, all existing equipment and items which 

interfere with the installation of new equipment.    

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the COTR.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  
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E. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.21 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the COTR verbally, and then with a written 

follow up.  

- - - E N D - - - 


